

**Punjab Water Supply and Sewerage Board,  
1-B, Madhya Marg, Sector 27-A, Chandigarh.**

To

Superintending Engineers  
Pb. W.S & Sewerage Board  
Ludhiana

No.PWSSB-2018/W/ 9879 Date: 31-5-18

Subject: - Meeting held under the Chairmanship of Ld. Principle Secretary Local Government, Punjab on 26.05.18 and Monthly meeting held under the Chairmanship of Ld. Chief Executive Officer, PWSSB on 24.05.18.

As per subject cited above in the meetings following points were discussed .

(A)	Following points were discussed in meeting held under the Chairmanship of Ld. Principle Secretary Local Government, Punjab on 26.05.18	
Sr. No	Issue discussed	Date by which report to be submitted
1	2	3
1	It was discussed that material to be used at construction site should be high quality and tested as well. It was decided emphasized to use accredited laboratories for testing of material such as Sri Ram laboratory, New Delhi.	14-Jun-18
2	It was desired in the meeting revenue collection efficiency of O&M towns shall be increased appropriate targets shall be given.	14-Jun-18

You are requested to send the reports as per timeline.

  
Executive Engineer (W)

dL For Engineer in Chief-Cum-  
Technical Advisor

**Punjab Water Supply and Sewerage Board,  
1-B, Madhya Marg, Sector 27-A, Chandigarh.**

To

Chief Engineer  
Pb. W.S & Sewerage Board (East)  
Patiala

No.PWSSB-2018/W/ 9380

Date: 31-5-18

**Subject: - Meeting held under the Chairmanship of Ld. Principle Secretary Local Government, Punjab on 26.05.18 and Monthly meeting held under the Chairmanship of Ld. Chief Executive Officer, PWSSB on 24.05.18.**

As per subject cited above in the meetings following points were discussed .

(A) Following points were discussed in meeting held under the Chairmanship of Ld. Principle Secretary Local Government, Punjab on 26.05.18		
Sr. No	Issue discussed	Date by which report to be submitted
1	2	3
1	The town wise progress of Urban Mission Project was discussed and it was decided that expected date of completion alongwith project cost should be mentioned on the Urban Mission Project list.	01-Jun-18
2	It was decided that priorities should be given to those town where projects are near to the completion. The project costing up to 2 Cr. be completed within three months time. So fund allocation of HUDCO Loan should be made accordingly.	01-Jun-18
3	The work of Operation and Maintenance of water supply & sewerage scheme was discussed. It was decided to get the maximum benefits of the one time settlement policy launched by the PSPCL for disposing pending electricity bill.	14-Jun-18
4	It was desired in the meeting revenue collection efficiency of O&M towns shall be increased appropriate targets shall be given.	14-Jun-18
5	It was desired in the meeting that machinery at every Tube well should be checked and ensured to be energy efficient.	09-Jun-18
6	It was desired in the meeting pending electricity connection if any should also be brought to the notice of worthy PSLG .	09-Jun-18
(B) Following points were discussed in monthly meeting held under the Chairmanship of Ld. Chief Executive Officer, PWSSB on 24.05.18		
1	Cross checking of the chlorinators to be done for towns where Operation and Maintenance of water supply and sewerage is with PWSSB.	14-Jun-18
2	Testing of water sample of raw water, treated water at household level for various physical, chemical and bacteriological parameters	09-Jun-18

You are requested to send the reports as per timeline.

  
Executive Engineer (W)

For Engineer in Chief-Cum-